FGDC Cultural Resource Subcommittee: 2020 Work Plan

Action Item Lead Completion Dates Status
Define/re-evaluate task groups Cultural Resource Work Group Chair March 2013 completed
Identify/re-evaluate task group participants Cultural Resource Work Group participants March 2013 completed
Define priorities for task group individual Task Group participants March 2013 completed
Collate existing standards, protocols and authorities Data Collation Task Group April 2011 completed
Distribute existing documentation to task group Data Collation Task Group April 2011 completed
Evaluate existing documentation for relevance to the cultural
resource spatial data transfer standard individual Task Group participants December 2012 completed
Generate framework of critical elements required to begin
creating the working draft of the cultural resource spatial
data transfer standard Cultural Resource Subcommittee Chair December 2015 completed
Review of transfer standard framework elements Cultural Resource Subcommittee participants November 2020 on-going
Deliver final version of standard to FGDC subcommittee Cultural Resource Subcommittee Chair December 2020 on-going
meet to develop priorities as a result of NGAC report Cultural Resource Subcommittee participants July 2020 completed
draft of priorities and NGAC report developed Cultural Resource Subcommittee Chair August 2020 completed
NGAC Reommendations Prioritized
Priority 1: Recommendation 4 (Finish the standards) Cultural Resource Subcommittee December 2020 on-going
data) Cultural Resource Subcommittee unknown unknown
Priority 3: Recommendation 3 (Data sharing agreements) Cultural Resource Subcommittee unknown unknown
Priority 4: Recommendation 2 (Guidelines on data access) Cultural Resource Subcommittee unknown unknown
Priority 5: Recommendation 5 (Develop training) Cultural Resource Subcommittee unknown unknown

General Timeline of Standard Creation Process

Step 1: Develop Proposal

Cultural Resource Work Group Chair

completed 2009

amended June 2014

Step 2: Review Proposal

FGDC Standards Working Group

completed 2009

completed August 2014

Step 3: Set Up Project

Subcommittee on Cultural and Demographic Data

completed 2010

Step 4: Produce Working Draft Cultural Resource Subcommittee Chair December 2017 completed October 2019
Step 5: Review Working Draft Cultural Resource Subcommittee Chair December 2012 projected November 2020
Step 6: Review and Evaluate Committee Draft FGDC Standards Working Group February 2013 projected March 2021
Step 7: Approve Standard for Public Review FGDC Coordination Group February 2013 projected May 2021

Step 8: Coordinate Public Review FGDC Secretariat July 2013 projected July 2021

Step 9: Respond to Public Comments Cultural Resource Subcommittee Chair October 2013 projected October 2021
Step 10: Evaluate Responsiveness to Public Comments FGDC Standards Working Group December 2013 projected December 2021
Step 11: Approve Standard for Endorsement FGDC Coordination Group January 2014 projected January 2022
Step 12: Endorsement FGDC Steering Committee February 2014 projected February 2022




FGDC Cultural Resource Subcommittee: 2020 Work Plan

Scheduled Meetings

Thursday 25 June 2020

Tuesday 28 July 2020

meetings as needed through 2020 calendar year




